
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Contract Location: Time Allowed:

1.023 MILES OF WIDENING AND RECONSTRUCTION FOR ADDITIONAL LA

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/17/2013

05/31/2013

07/02/2013

07/08/2013

09/30/2013

00/00/0000

00/00/0000

775 Days

08/21/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 101.29

785 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,711,830.19

$4,484,936.75

$1,358,210.27

71.26%

Counties:

Jasper

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000423      $4,711,830.19 $4,484,936.75 $1,358,210.27 71.17% $464,368.65

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number: 0000423      SR 16 - WIDENING

 

STP00-0000-00(423)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,686,023.85 $2,310,806.88 $375,216.97

Non-Participating $671,506.10 $577,701.84 $93,804.26

Total Earnings $3,357,529.95 $2,888,508.72 $469,021.23

Stockpiled Materials ($0.03) $742.55 ($742.58)

Gross Earnings $3,357,529.92 $2,889,251.27 $468,278.65

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($3,910.00)

Total: $3,353,619.92 $2,889,251.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $464,368.65

($3,910.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .804

 84490.000 .059

STP00-0000-00(423)

 

.863 $4,984.91 $72,914.87

0010 207-0203     FOUND BKFILL MATL, TP II CY  58.000 95.067

 51.000 .000

 

 

95.067 $.00 $4,848.42

0015 210-0100     GRADING COMPLETE - LS  1.000 .765

 814570.000 .035

STP00-0000-00(423)

 

.800 $28,509.95 $651,656.00

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,220.000 10,402.770

 20.150 857.850

 

 

11,260.620 $17,285.68 $226,901.49

0025 318-3000     AGGR SURF CRS TN  500.000 942.240

 20.150 233.350

 

 

1,175.590 $4,702.00 $23,688.14

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  4,000.000 585.280

 71.700 542.580

 

 

1,127.860 $38,902.99 $80,867.56

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,530.000 786.630

TL & H LIME 69.000 1,814.080

 

 

2,600.710 $125,171.52 $179,448.99

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  3,240.000 166.930

L & H LIME 71.550 940.870

 

 

1,107.800 $67,319.25 $79,263.09

0050 413-1000     BITUM TACK COAT GL  2,515.000 1,181.000

 3.000 2,234.000

 

 

3,415.000 $6,702.00 $10,245.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  459.000 537.642

 33.950 557.154

 

 

1,094.796 $18,915.38 $37,168.32

0065 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  191.000 .000

 39.500 354.830

 

 

354.830 $14,015.79 $14,015.79

0070 441-0104     CONC SIDEWALK, 4 IN SY  5,310.000 2,755.320

 24.750 1,483.386

 

 

4,238.706 $36,713.80 $104,907.97

0075 441-4030     CONC VALLEY GUTTER, 8 IN SY  1,145.000 200.611

 39.500 306.088

 

 

506.699 $12,090.48 $20,014.61

0080 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  11,750.000 9,089.500

 10.650 3,119.000

 

 

12,208.500 $33,217.35 $130,020.53

0084 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  200.000 599.000

 3.000 .000

 

 

599.000 $.00 $1,797.00

0085 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  12,000.000 1,263.000

 3.950 4,289.000

 

 

5,552.000 $16,941.55 $21,930.40

0095 500-3201     CLASS B CONCRETE, RETAINING WALL CY  215.000 285.957

 325.000 3.006

 

 

288.963 $976.95 $93,912.98

0100 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  19.000 18.843

 725.000 12.876

 

 

31.719 $9,335.10 $22,996.28



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0104 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  345.000 53.789

 205.000 58.513

 

 

112.302 $11,995.17 $23,021.91

0110 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,407.000 5,613.000

 33.250 16.500

 

 

5,629.500 $548.63 $187,180.88

0115 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  517.000 579.500

 39.900 .000

 

 

579.500 $.00 $23,122.05

0125 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  145.000 202.300

 85.000 .000

 

 

202.300 $.00 $17,195.50

0135 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  345.000 384.670

 98.750 .000

 

 

384.670 $.00 $37,986.16

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  4.000 8.000

 475.000 .000

 

 

8.000 $.00 $3,800.00

0150 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 2.000

 580.000 .000

 

 

2.000 $.00 $1,160.00

0201 634-1200     RIGHT OF WAY MARKERS EA  70.000 .000

 85.000 26.000

 

 

26.000 $2,210.00 $2,210.00

0206 641-1200     GUARDRAIL, TP W LF  576.000 .000

 16.750 265.000

 

 

265.000 $4,438.75 $4,438.75



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0211 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 842.000 1.000

 

 

1.000 $842.00 $842.00

0216 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 2050.000 1.000

 

 

1.000 $2,050.00 $2,050.00

0221 668-1100     CATCH BASIN, GP 1 EA  39.000 35.500

 1949.000 6.500

 

 

42.000 $12,668.50 $81,858.00

0241 668-2100     DROP INLET, GP 1 EA  39.000 22.000

 1240.000 9.500

 

 

31.500 $11,780.00 $39,060.00

0261 668-5000     JUNCTION BOX EA  1.000 3.000

 1598.000 1.000

 

 

4.000 $1,598.00 $6,392.00

Category Amount: $483,915.75 $2,206,914.69

Category Number: 0020 EROSION CONTROL

0266 163-0240     MULCH TN  144.000 .686

 100.000 3.605

 

 

4.291 $360.50 $429.10

0281 700-6910     PERMANENT GRASSING AC  16.000 1.079

 695.000 1.181

 

 

2.260 $820.80 $1,570.70

0286 700-7000     AGRICULTURAL LIME TN  48.000 .200

 95.000 .500

 

 

.700 $47.50 $66.50



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0291 700-8000     FERTILIZER MIXED GRADE TN  15.000 .650

 465.000 .750

 

 

1.400 $348.75 $651.00

Category Amount: $1,577.55 $2,717.30

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0240     MULCH TN  48.000 83.073

 100.000 .000

 

 

83.073 $.00 $8,307.30

0316 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 965.000 .000

 

 

3.000 $.00 $2,895.00

0341 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,000.000 1,600.550

 0.500 .000

 

 

1,600.550 $.00 $800.28

0346 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 4.000

 425.000 1.000

 

 

5.000 $425.00 $2,125.00

0356 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 100.000 .000

 

 

6.000 $.00 $600.00

0361 167-1500     WATER QUALITY INSPECTIONS MO  17.000 22.000

 500.000 1.000

 

 

23.000 $500.00 $11,500.00

0372 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  .000 233.700

 1.750 .000

CO#3, FA #1 ECTC 

                                                            

233.700 $.00 $408.98

Category Amount: $925.00 $26,636.56



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0501 670-1060     WATER MAIN, 6 IN LF  2,890.000 3,081.500

 17.800 .000

 

 

3,081.500 $.00 $54,850.70

0566 670-5620     WATER SERVICE LINE, 3/4 IN LF  1,170.000 1,258.000

 12.000 .000

 

 

1,258.000 $.00 $15,096.00

0611 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  26.000 27.000

 175.000 .000

 

 

27.000 $.00 $4,725.00

0651 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  1,280.000 966.000

 17.000 .000

 

 

966.000 $.00 $16,422.00

0656 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  3,310.000 3,812.000

 27.000 .000

 

 

3,812.000 $.00 $102,924.00

0666 668-3300     SAN SEWER MANHOLE, TP 1 EA  21.000 23.000

 3700.000 .000

 

 

23.000 $.00 $85,100.00

0671 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  30.000 34.500

 400.000 .000

 

 

34.500 $.00 $13,800.00

0681 670-7000     STEEL CASING - LF  520.000 286.000

 135.000 .000

12 IN

 

286.000 $.00 $38,610.00

0721 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  3,590.000 3,803.500

 23.300 .000

12.5 KV

 

3,803.500 $.00 $88,621.55



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14550-13-000-0

Estimate Summary By Project

Estimate Number: 0023

09/04/2015

Project Number 0000423      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 UTILITIES

0731 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  2,910.000 3,530.500

 6.440 .000

12.5 KV

 

3,530.500 $.00 $22,736.42

0736 665-0030     SHORT SIDE SERVICE - EA  6.000 12.000

 1475.000 .000

1/2 IN, PE

 

12.000 $.00 $17,700.00

0751 665-0040     LONG SIDE SERVICE - EA  1.000 2.000

 3500.000 .000

3/4 IN, PE

 

2.000 $.00 $7,000.00

0776 665-0060     LONG SIDE SERVICE TIE OVER - EA  1.000 2.000

 1250.000 .000

3/4 IN, PE

 

2.000 $.00 $2,500.00

Category Amount: $0.00 $470,085.67

Category Number: 0010 ROADWAY

16  210-0250     UNDERCUT EXCAVATION CY  .000 229.630

 7.500 .000

                                                            

                                                            

229.630 $.00 $1,722.23

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -534.080

 1.000 -17,397.070

(IN# 1)

                                                            

-17,931.150 $-17,397.07 ($17,931.15)

Category Amount: $-17,397.07 $-16,208.92

Project Total Amount: $469,021.23 $3,357,529.95


